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The following information is provided in accordance with California
Government code Section 7550:

This document is one of a series of reports prepared for the Bay Area
Toll Authority (BATA)/Metropolitan Transportation Commission (MTC) for
the Regional Measure 1 Toll Bridge Program.  The contract value for
the monitoring efforts, technical analysis, and field site work which
contribute to these reports, as well as the report preparation and
production, is $3,068,993.00.
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REGIONAL MEASURE 1 TOLL BRIDGE PROGRAM
In November 1988, Bay Area voters approved Regional Measure 1 (RM 1) and authorized a standard auto toll of $1 for all
seven state-owned Bay Area toll bridges.  The additional revenues generated by the toll increase were identified for use
for certain highway and bridge improvements, public transit rail extensions, and other projects that reduce congestion
on the bridges.

RM 1 identified nine specific bridge and highway improvement projects as eligible for funding from the toll increase.
The projects identified by RM 1 and their status of development are depicted in the map on the facing page and can be
itemized as follows: 

Northern Bridge Group Projects:
1. Widening of the existing Benicia-Martinez Bridge (completed; not included in this report)
2. Construction of a new bridge parallel to the existing Benicia-Martinez Bridge
3. Replacement of the existing western span of the Carquinez Bridge
4. Major rehabilitation of the existing Richmond-San Rafael Bridge 

Trestle and fender rehabilitation
Deck rehabilitation

5. Construction of an eastern approach (Richmond Parkway) between the Richmond-San Rafael Bridge and 
Interstate 80 near Pinole (non-Caltrans project)

Southern Bridge Group Projects:
1. Construction of the West Grand Avenue connector to the San Francisco-Oakland Bay Bridge (completed; not 

included in this report)
2. Widening of the existing San Mateo-Hayward Bridge and eastern approach to six lanes
3. Improvement of the Interstate 880/State Route 92 interchange
4. Improvements to the western approaches to the Dumbarton Bridge 

US 101/University Avenue interchange reconstruction (non-Caltrans project; completed)
State Route 84 (Bayfront Expressway) widening.

MTC, BATA, AND THE CALIFORNIA STATE DEPARTMENT OF TRANSPORTATION (CALTRANS)

As the regional transportation planning agency for the San Francisco Bay Area, MTC is responsible for transportation
planning, coordinating, and fund programming in the nine counties surrounding the Bay.

With SB 226, MTC, as the Bay Area Toll Authority (BATA), has also assumed certain duties previously held by the
California Transportation Commission, including responsibilities for the programming, administration, and allocation of
all toll revenues (excluding the seismic surcharge) from the state-owned toll bridges in the Bay Area.

Caltrans continues to be responsible for the ongoing operation of the state-owned bridges, including the collection of
tolls, as well as the maintenance, rehabilitation, and capital improvement of the bridges.

PROJECT MONITORING PROGRAM

This report focuses on monitoring project cost and schedule performance for the Regional Measure 1 Toll Bridge
Improvement Projects, as measured against approved budget and schedule milestones.  The report provides
comprehensive project status information at three levels of detail:

Color-coded executive summary of Regional Measure 1 projects status (program level)
Detailed status of individual bridge projects (project level)
Supplemental project and contract information, including budget adjustments, approved construction change 
orders, and project and contract level cost data, in the appendices. 
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NORTHERN BRIDGE GROUP COST SCHEDULE

New Benicia-Martinez Bridge

EXECUTIVE SUMMARY – STATUS OF REGIONAL MEASURE 1 PROJECTS

Legend: Green = no variance to current budget/schedule

Yellow = variance to current budget/schedule (trend), defined as follows:
For Cost:  Project (BATA) contingency use may be required
For Schedule:  Construction contract completion dates delayed by greater than 3 months

Red = variance to current budget/schedule, defined as follows:
For Cost:  Project budget change may be required
For Schedule:  “New facility open to traffic” date delayed by greater than 3 months by non-weather-related issues

Richmond-San Rafael Bridge Rehabilitation

Carquinez Bridge Replacement
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EXECUTIVE SUMMARY – STATUS OF KEY ISSUES AND DEVELOPMENTS

On the main span contract, construction of the temporary access trestles continues on both the Martinez and
Benicia shorelines.  The cofferdam sheetpiles for pier 6 are currently being installed.  Test pile installation is in
progress.  Precast footings are being constructed on Mare Island.

On the I-680/I-780 Interchange contract, the contractor has mobilized his construction office in Benicia and is
preparing required submittals.

New bids were opened for the toll plaza contract on February 13, 2002.  The apparent low bid was $8.5 million
less than the engineer’s estimate. The contract is currently awaiting headquarter’s approval for award. The
rebidding process delayed the construction completion of this contract, but will not delay opening of the bridge. 

The Marina Vista/I-680 Interchange contract is scheduled to be advertised on April 4, 2002. The bid opening is
scheduled for June 6, 2002.

On the replacement bridge and north approach contract, construction is proceeding with multiple operations
at the north and south anchorages and towers.  Concrete pours continue at both legs of the north and south
towers. On the south anchorage, concrete pours on the footing have resumed after a work stoppage during
demolition of a portion of the Crockett on/off ramps.

On the south approach and interchange contract, the Crockett interchange is being demolished to make room for
the new viaduct and interchange. Demolition is expected to continue through mid-April. False work is being
erected for the eastbound Crockett off-ramp.

On the maintenance facility contract, painting, tiling and finishing work is in progress for the vehicle and main
buildings.  Perimeter blockwall, and curb and gutter work continue. Excavation for the fuel island has started.

Caltrans is reporting a scheduled completion of mid 2005 for the retrofit contract.  The trestle replacement portion
of the project is scheduled to be completed in September 2004.

Steel encasement of the pier piles is in progress.  Spot blasting, cleaning, and concrete coring is underway on the
substructure.  Stringer restrainers and structural steel work is underway on the superstructure.  Construction
work on the western trestle is in progress.

The schedule for the deck rehabilitation contract is under review based on the later forecasted completion date of
the retrofit contract.
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SOUTHERN BRIDGE GROUP COST SCHEDULE

San Mateo-Hayward Bridge Widening

I-880/SR-92 Interchange Improvement

Dumbarton Bridge West Approach Projects
(Bayfront Expressway)

EXECUTIVE SUMMARY – STATUS OF REGIONAL MEASURE 1 PROJECTS

Legend: Green = no variance to current budget/schedule

Yellow = variance to current budget/schedule (trend), defined as follows:
For Cost:  Project (BATA) contingency use may be required
For Schedule:  Construction contract completion dates delayed by greater than 3 months

Red = variance to current budget/schedule, defined as follows:
For Cost:  Project budget change may be required
For Schedule:  “New facility open to traffic” date delayed by greater than 3 months by non-weather-related issues
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EXECUTIVE SUMMARY – STATUS OF KEY ISSUES AND DEVELOPMENTS

Construction on the bridge widening contract is ongoing with concurrent pile driving, bent cap installation, and
bridge deck pours.  16,738 feet of the bridge deck (out of 24,837 feet total) has been placed to date.   

On the mini-toll plaza contract, the space frame for the new toll plaza canopy has been placed. The toll booths are
under construction.

On the pedestrian overcrossing contract, the contractor has mobilized in the field and is currently performing
clearing and grubbing operations, placing temporary K-rail and crash cushions, and driving piles for both north
and south abutments.

Longer than anticipated review of the Supplement to the Draft Environmental Impact Statement/Report
(SDEIS/R) by FHWA is delaying issuance of the report. Based on receipt of final FHWA comments, Caltrans plans
to issue the SDEIS/R in mid-April 2002.

Caltrans continues to perform preliminary engineering in an effort to minimize delays to the project schedule and
is approximately 40% complete with plans. However, Caltrans is reporting a significant delay to the completion
date of the project due to the delayed environmental review and anticipated lengthy right-of-way acquisition
process.

Based on a preliminary revised cost estimate and schedule assessment for the project, Caltrans is reporting that
the project cost may exceed the current contract budget and the open-to-traffic date will be later than the current
schedule. As a result, "yellow" cost and schedule status codes are indicated in the PMP report.  Caltrans is
planning to submit a schedule revision.

The project was advertised on January 14, 2002. The bid opening was postponed for minor plan and specification
changes.  Caltrans has revised the bid opening to April 3, 2002.
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COST STATUS SUMMARY (MILLION DOLLARS)

Baseline
Budget 

(June 2000)

  586.0

 433.2

45.4

53.4

5.9

1,123.9

Northern Bridge Group

New Benicia-Martinez Bridge

Carquinez Bridge Replacement

Richmond-San Rafael Bridge Rehabilitation

 � West Trestle and Fender Rehabilitation

 � Deck Rehabilitation

Richmond Parkway (Non-Caltrans)1

SUBTOTAL – NBG

Current
Budget

(Dec 2001)

Current 
Forecast

(Mar 2002)

Expended
To Date

(7/98 - 01/02)

652.8

479.8

 35.4

53.4

5.9

1,227.2

652.8

479.8

 35.4

53.4

5.9

1,227.2

68.4

240.6

 

0.7

0.0

2.4

312.2

PROJECT

Southern Bridge Group

San Mateo-Hayward Bridge Widening

 � Widening

 � West Approach Replacement Planting

I-880/SR-92 Interchange Improvement

Dumbarton Bridge West Approach Projects

 � US-101/University Avenue Interchange 
      Reconstruction (Non-Caltrans)

 � Bayfront Expressway (SR-84) Widening

SUBTOTAL – SBG

GRAND TOTAL

203.6

 0.3

124.2

3.8

33.8

365.6

1,489.5

217.5

 0.3

134.2

3.8

33.8

389.5

1,616.8

217.5

 0.3

134.2

3.8

 33.8

389.5

1,616.8

136.9

0.0

6.5

3.7

3.9

150.1

462.3

1 For the Richmond Parkway, values shown represent the portion funded by BATA.
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New Facility
Open to Traffic

Baseline
(June 2000)

Jan 04

Jan 03

 Dec 04

Sep 06

Feb 01

Northern Bridge Group

New Benicia-Martinez Bridge

Carquinez Bridge Replacement

Richmond-San Rafael Bridge Rehabilitation

 � West Trestle and Fender Rehabilitation1

 � Deck Rehabilitation1

Richmond Parkway (Non-Caltrans)2

New Facility
Open to Traffic

Current
(Dec 2001)

New Facility
Open to Traffic

Forecast
(Mar 2002)

Dec 04

Oct 03

 Sep 04

Sep 06

May 01

Dec 04

Oct 03

Sep 04

Jul 07

May 01

PROJECT

Southern Bridge Group

San Mateo-Hayward Bridge Widening

 � Widening

 � West Approach Replacement Planting1

I-880/SR-92 Interchange Improvement

Dumbarton Bridge West Approach Projects

 � US-101/University Avenue Interchange
     Reconstruction (Non-Caltrans)1

� � Bayfront Expressway (SR-84) Widening1

Dec 02

May 08

Dec 06

Apr 00

Mar 03

Dec 02

May 08

Dec 06

Dec 02

May 08

Dec 06

1 For the Richmond-San Rafael Bridge Rehab, San Mateo-Hayward Bridge West Approach Planting, and Dumbarton 
 Bridge West Approach projects, the dates shown reflect construction completion; the existing facility remains open to 
 traffic during all phases of construction.

2 The Canal Boulevard realignment was opened to traffic on May 25, 2001.

Apr 00

Apr 04

Apr 00

Apr 04

SCHEDULE STATUS SUMMARY



BAY AREA TOLL AUTHORITY

8 02009/Mar

NEW BENICIA-MARTINEZ BRIDGE
The existing Benicia-Martinez Bridge provides Interstate
680 access across the Carquinez Strait between Contra
Costa and Solano counties.  This project will construct a
new parallel Benicia-Martinez Bridge east of the existing
span that will include the following features:

Five northbound lanes on the new bridge (four
mixed-flow lanes and one slow-vehicle lane) that will
allow conversion of the existing bridge to southbound
traffic only

A new bicycle/pedestrian lane on the existing bridge

A new toll plaza south of the new bridge in Contra
Costa County with 17 toll booths, including two high-
occupancy-vehicle (HOV) bypass lanes

Reconstruction of the Interstate 680/Marina Vista
Road and Interstate 680/Interstate 780 interchanges

Project Photos

Current Activities:  
On the main span contract, pile and timber construction of the north and south temporary access trestles
continues. On the south side, sheetpiles are being installed for the Pier 6 cofferdam and soldier beams have been
installed for an embankment retaining structure at Pier 5. On the north side, test pile installation continues with
rebar cage installation and concrete placement. Precast footings are being constructed on Mare Island.  A concrete
washout area is being constructed in the batch plant area. The rail crossing and paving at the Mococco Road
crossing are complete.

The I-680/I-780 contract was approved on January 8, 2002 and the first working day was January 23, 2002.  The
contractor is currently establishing his construction office in Benicia and is completing both SWPPP and baseline
schedule submittals.  Physical construction work will proceed once SWPPP is approved.

New bids were opened on the toll plaza contract on February 13, 2002.  The apparent low bid was $8.5 million
less than the engineer’s estimate. The bids are under headquarter’s review.

Installing Test Pile Rebar Cage Footing Construction on Mare Island

South Trestle and Pier 6 Cofferdam
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NEW BENICIA-MARTINEZ BRIDGE

Baseline
Budget

(June 2000)

6.0

247.3

22.8

43.2

80.8

28.1

78.2

21.1

0.0

58.4

586.0

Capital Outlay Construction

 South Approach

 New Bridge

 Toll Plaza and Administration Building

 I-680/Marina Vista Interchange

 I-680/I-780 Interchange

 Other Budgeted Capital

Capital Outlay Support

Capital ROW

Non-BATA Funding

Project (BATA) Contingency 

 Project Total (a)

 (a) Totals may be rounded 

Current
Budget

(Dec 2001)

Current
Forecast

(Mar 2002)

7.0

306.7

29.7

51.3

54.7

30.0

99.1

14.4

31.0

28.8

652.8

7.0

306.7

21.2

51.3

54.7

30.0

99.1

14.4

31.0

37.3

652.8

COST STATUS 
($ Million) Variance

0.0

0.0

-8.5

0.0

0.0

0.0

0.0

0.0

0.0

8.5

0.0

Expended 
to Date

(7/98 – 01/02) Notes

6.3

7.9

0.0

0.0

0.0

1.7

42.0

10.5

68.4

A

B

Baseline
(June 2000)

Jan 04

Feb 03

Dec 03

Dec 03

Mar 01

Jul 05

Jan 04

Construction Contract Completion

New Bridge

Toll Plaza and Administration Building

I-680/Marina Vista Interchange

I-680/I-780 Interchange

South Approach

Modify Existing Bridge

Project

New Facility Open to Traffic

Current
(Dec 2001)

Forecast
(Mar 2002)

Sep 04

Apr 04

Nov 04

Dec 04

Oct 01

Jul 05

Dec 04

Sep 04

Aug 04

Dec 04

Dec 04

Oct 01

Jul 06

Dec 04

SCHEDULE STATUS Variance

0

+4

+1

0

0

+12

0

Notes

NOTES

None.

A.  Construction completion of the toll plaza is delayed due to the re-bidding 
process.

The project open-to-traffic date is not 
impacted by the toll plaza delay.

ACTION

B.  Caltrans is updating the project schedule based on the previously reported delay 
of the main span contract.
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CARQUINEZ BRIDGE REPLACEMENT
The existing Carquinez Bridge carries Interstate 80 traffic
between the cities of Vallejo and Crockett on two separate
bridges: the 1927 bridge for westbound traffic and the
1958 bridge for eastbound traffic.  While the 1958 bridge
is being strengthened under Caltrans' seismic retrofit
program, the 1927 bridge has been identified as being
seismically deficient and will be replaced under the RM 1
program.  The Carquinez Bridge replacement project will
construct a new suspension bridge west of the existing
bridges.  The existing 1927 bridge will be demolished
after the completion of this project.  The project will
incorporate the following features:

Four westbound lanes on the new bridge (three
mixed-flow lanes and one HOV lane) 

A new bicycle/pedestrian lane on the 
new bridge

Project Photos

Current Activities:  
On the main span and north approach contract, concrete encasement is in progress at the north and south anchor
frames.  Concrete is being placed at the west and east pedestal legs of the north and south towers.  Concrete
operations for the north and south towers are scheduled to complete within two months. On the south anchorage,
the contractor has resumed forming and pouring the concrete footing, after a stop-work order during the demolition
of a portion of the Crockett on/off ramps.

On the south approach and interchange contract, the Crockett interchange westbound on-ramp and off-ramp to I-80
are being demolished.  Excavation on the south footing for the viaduct is complete and pile driving is in progress.
Construction of the Pomona St. retaining wall will start after the winter shutdown. Excavation work has begun in the
freeway median between Cummings Skyway and the bridge. Falsework is being erected for the eastbound Crockett
off-ramp.

On the maintenance facility contract, painting, tiling, and finishing work is continuing on the main building and
vehicle building. Window wall and glazing is forecast to complete in early April. Excavation work started on the
Fuel Island in mid-March. Blockwall, and curb and gutter work continue on 2nd and Industrial.

Maintenance Facility - Vehicle Building North Tower

Demolition of Crockett Interchange 
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CARQUINEZ BRIDGE REPLACEMENT

Baseline
Budget

(June 2000)

213.7

116.0

7.0

16.0

10.6

43.7

9.6

16.5

433.2

Capital Outlay Construction

 Replacement Bridge and North Approach

 South Approach and Interchange

 Maintenance Facility (Phases I & II)

 1927 Bridge Demolition

 Other Budgeted Capital

Capital Outlay Support

Capital ROW

Project (BATA) Contingency 

Project Total (a)

 (a) Totals may be rounded 

Current
Budget

(Dec 2001)

Current
Forecast

(Mar 2002)

243.1

73.9

8.1

16.0

13.6

96.8

11.1

17.1

479.8

243.1

73.9

8.1

16.0

13.6

96.8

11.1

17.1

479.8

COST STATUS 
($ Million) Variance

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

Expended 
to Date

(7/98 – 01/02) Notes

146.0

20.3

5.5

0.0

5.7

54.1

8.9

240.6

Baseline
(June 2000)

Dec 03

Oct 04

Mar 02

Mar 06

Jan 03

Construction Contract Completion

Replacement Bridge & North Approach

South Approach and Interchange

Maintenance Facility

1927 Bridge Demolition

Project

New Facility Open to Traffic

Current
(Dec 2001)

Forecast
(Mar 2002)

May 04

Jul 03

Jun 02

Mar 06

Oct 03

May 04

Jul 03

Jun 02

Mar 06

Oct 03

SCHEDULE STATUS Variance

0

0

0

0

0

Notes

NOTES ACTION

None for this report.
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RICHMOND-SAN RAFAEL BRIDGE REHABILITATION
Completed in 1956, the Richmond-San Rafael Bridge
provides access - via Interstate 580 - across San Francisco
Bay between Marin and Contra Costa counties.  Major
rehabilitation of the bridge was specified in RM 1 to be
eligible for toll funding.

Currently, there are two major rehabilitation projects
planned for the bridge:

The first project is to rehabilitate the western trestle
(low-rise) section of the bridge near San Rafael and
the ship collision protection fender system at various
bridge piers.  This rehabilitation work is being
combined with a seismic retrofit project.

The second project is to rehabilitate the existing
concrete deck on the bridge.  The cast-in-place
concrete riding surface (deck) has been worn down

over time due to traffic and exposure to the marine
environment.  This project will follow the completion
of the trestle and fender rehabilitation project to avoid
possible construction conflicts.

Current Activities:  
Work is progressing with dredging, installation of micro-piles, and steel retrofit encasement of the pier piles.  On
the substructure, spot blasting, cleaning, and concrete coring for the steel bents continues.  On the superstructure,
exterior stringer restrainers and structural steel work continues.  Construction demolition work on the western
trestle is in progress.

Richmond
San RafaeafaRafRaf  

Deck Rehabilitation

580

West Trestle & Fender

Rehabilitation

0 1 2

miles

0

kilometerss

321111

Pier Retrofit Work Pier Retrofit Work

Project Photos
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RICHMOND-SAN RAFAEL BRIDGE REHABILITATION

Baseline
Budget

(June 2000)

33.9

5.4

0.0

0.0

6.1

45.4

33.0

9.0

0.0

0.0

11.4

53.4

98.9

West Trestle and Fender Rehabilitation

Capital Outlay Construction

Capital Outlay Support

Capital ROW

Non-BATA Funding

Project (BATA) Contingency 

 Subtotal

Deck Rehabilitation

Capital Outlay Construction

Capital Outlay Support

Capital ROW

Non-BATA Funding

Project (BATA) Contingency

 Subtotal

 Project Total (a)

 (a) Totals may be rounded 

Current
Budget

(Dec 2001)

Current
Forecast

(Mar 2002)

0.0

0.7

0.0

34.6

0.0

35.4

33.0

5.0

0.0

4.0

11.4

53.4

88.8

0.0

0.7

0.0

34.6

0.0

35.4

33.0

5.0

0.0

4.0

11.4

53.4

88.8

COST STATUS 
($ Million) Variance

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

Expended 
to Date

(7/98 – 01/02) Notes

0.0

0.7

0.0

0.7

0.0

0.0

0.0

0.0

0.7

Baseline
(June 2000)

Dec 04

Sep 06

Construction Contract Completion

West Trestle and Fender Rehabilitation

Deck Rehabilitation

Project

New Facility Open to Traffic

Current
(Dec 2001)

Forecast
(Mar 2002)

Sep 04

Sep 06

Sep 04

Jul 07

SCHEDULE STATUS Variance

0

+10

Notes

 

A

B

NOTES

A.  Caltrans is reporting a forecast completion in mid-2005 for the retrofit project with 
the deck rehabilitation to follow.

Caltrans is reviewing the forecast 
completion date of the deck 
rehabilitation contract.

B.  The existing facility remains open to traffic during all phases of construction. None.

ACTION
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14 02009/Mar

SAN MATEO-HAYWARD BRIDGE WIDENING
In 1996, the western approach to the San Mateo-Hayward
Bridge from U.S. Route 101 was widened from four to six
lanes to match the configuration of the high-rise section
of the bridge.  The current project will complete the
widening work in this corridor along the low-trestle
section of the bridge and its eastern approach to
Interstate 880.  The project includes the following
features: 

Widening of the low-rise trestle and eastern approach
from I-880 from four to six lanes with shoulders

Extension of the existing west-bound HOV lane
one mile west along the eastern approach from 
Interstate 880

Construction of a new pedestrian/bicycle
overcrossing of State Route 92

Expansion of the existing toll plaza

Improvements to the Hayward Shoreline Interpretive
Center

Also, as an associated project, improvements will be
made to the Bay Trail between the San Mateo-
Hayward and Dumbarton Bridges in the East Bay.

Current Activities:  
The bridge widening contract is ongoing with concurrent pile driving, bent cap installation, bridge deck pours
and cast-in-place concrete barrier rail installation. 16,738 feet of paved bridge deck (of 24,837 feet total) is in place. 

On the mini toll plaza contract, the floating slab has been completed at the plaza deck.  The space frame for the
new toll plaza canopy has been installed. Concrete operations are underway at the toll booths.

The pedestrian overcrossing contract was awarded on December 7, 2001.  The contractor’s baseline schedule is
currently under review.  The contractor has mobilized on the jobsite and has installed temporary guardrail/crash
cushions and commenced driving piles.

73.5 71.5 70.6 70.4 67.4
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SAN MATEO-HAYWARD BRIDGE WIDENING

Baseline
Budget

(June 2000)

124.8

29.2

4.4

8.9

15.5

1.5

19.3

203.6

0.2

0.1

0.0

0.1

0.3

203.9

Widening

Capital Outlay Construction

 Widen Trestle

 Widen Roadway

 Construct Mini Toll Plaza

 Other Budgeted Capital

Capital Outlay Support

Capital ROW

Project (BATA) Contingency 

 Subtotal

West Approach Planting

Capital Outlay Construction

Capital Outlay Support

Capital ROW

Project (BATA) Contingency 

 Subtotal

 Project Total (a) 

 (a) Totals may be rounded

Current
Budget

(Dec 2001)

Current
Forecast

(Mar 2002)

128.9

26.0

6.3

8.9

31.6

1.9

13.9

217.5

0.2

0.1

0.0

0.1

0.3

217.8

128.9

26.0

6.3

8.9

31.6

1.9

13.9

217.5

0.2

0.1

0.0

0.1

0.3

217.8

COST STATUS 
($ Million) Variance

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

Expended 
to Date

(7/98 – 01/02) Notes

87.7

25.0

1.3

0.0

21.5

0.5

136.0

0.0

0.0

0.0

0.0

136.0

Baseline
(June 2000)

Dec 02

Nov 02

Nov 02

May 08

Dec 02

Construction Contract Completion

Widening

 Widen Trestle

 Construct Mini Toll Plaza

 Widen Eastern Approach

West Approach Planting

 West Approach Replacement Planting

Project

New Facility Open to Traffic

Current
(Dec 2001)

Forecast
(Mar 2002)

May 03

Nov 02

Sep 01

May 08

Dec 02

May 03

Nov 02

Sep 01

May 08

Dec 02

SCHEDULE STATUS Variance

0

0

0

0

0

Notes

NOTES ACTION
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I-880/SR-92 INTERCHANGE IMPROVEMENT
As part of an effort to improve traffic flow and to relieve
congestion on the San Mateo-Hayward Bridge and its
approaches, RM 1 identified the need to improve and
reconstruct the Interstate 880/State Route 92 interchange.
While still in the environmental clearance phase, the 
project proposes to modify the existing cloverleaf
interchange to increase capacity and improve safety and
traffic operations.  Various alternatives are under
consideration and are being assessed as part of the
environmental process.

Current Activities:  
Longer than anticipated FHWA review of the Supplement to the Draft Environmental Impact Statement
Report (SDEIS/R) is delaying issuance of the report.  Caltrans will release the SDEIS/R in mid-April 2002, based on
final review and approval by the FHWA. 

Caltrans is currently reviewing the entire project schedule.  Due to environmental delays and extensive right-of-way
activities, the project completion date will be later than currently forecast, even with preliminary engineering
continuing.

San Mateo - Hayward Bridge

miles

0 1 2

1 2

kilometers

0

92

880

Hayward

I-880/SR-92 Interchange
Improvement

San

Francisco
Bay

Existing interchange; looking west Alternative H interchange; looking west

Project Photos
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I-880/SR 92 INTERCHANGE IMPROVEMENT

Baseline
Budget

(June 2000)

70.3

20.8

8.0

0.0

25.1

124.2

I-880/SR-92 Interchange Improvement

Capital Outlay Construction

Capital Outlay Support

Capital ROW

Non-BATA Funding

Project (BATA) Contingency 

 Project Total (a) 

 (a) Totals may be rounded

Current
Budget

(Dec 2001)

Current
Forecast

(Mar 2002)

70.3

20.8

8.0

10.0

25.1

134.2

70.3

20.8

8.0

10.0

25.1

134.2

COST STATUS 
($ Million) Variance

0.0

0.0

0.0

0.0

0.0

0.0

Expended 
to Date

(7/98 – 01/02) Notes

0.0

6.5

0.0

0.0

0.0

6.5

A

A

A

B

B

Baseline
(June 2000)

Dec 06

Dec 06

Construction Contract Completion

I-880/SR-92 Interchange Improvement

Project

New Facility Open to Traffic

Current
(Dec 2001)

Forecast
(Mar 2002)

Dec 06

Dec 06

Dec 06

Dec 06

SCHEDULE STATUS Variance

0

0

Notes

NOTES

A.  A preliminary revised Caltrans estimate for the project is higher than the 
current budget.

None at this time.

None.

ACTION

B.  Caltrans is currently evaluating and updating the project schedule.
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DUMBARTON BRIDGE WEST APPROACH PROJECTS
RM 1 identified the need for improvements to the
western approaches to the Dumbarton Bridge.  Through
coordination with the City/County Association of
Governments of San Mateo County, two projects were
identified for toll bridge funding: 

The first project, sponsored by the City of East Palo
Alto, modifies the U.S. Route 101/University Avenue
interchange.  This project is designed to help alleviate
traffic congestion and improve overall traffic flow to
University Avenue and the Dumbarton Bridge.

The second project, sponsored by Caltrans, widens
the Bayfront Expressway (State Route 84) from the
Dumbarton Bridge to the U.S. 101/Marsh Road
interchange.  The existing six-lane expressway section
from the bridge to University Avenue will be
reconstructed with upgraded shoulders and lane
widths. The existing expressway section from
University Avenue to Marsh Road will be widened
from four to six lanes. 

Current Activities:  
The work will be performed under two contracts: one for widening the road; one for mitigation required by the U.S.
Army Corps of Engineers (USACE).

The Bayfront Expressway widening contract was advertised on January 14, 2002.  The bid opening is scheduled for
April 4, 2002.  The bid opening was delayed due to revisions to the asphalt concrete spec and the addition of A+B
bidding to help accelerate the work.
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Existing SR-84 (Bayfront) at Chrysler

Project Photos

Existing SR-84 (Bayfront) looking west
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DUMBARTON BRIDGE WEST APPROACH PROJECTS

Baseline
Budget

(June 2000)

3.8

0.0

0.0

0.0

3.8

24.8

4.4

1.3

3.3

33.8

37.6

US101/University Avenue Interchange 
Reconstruction (Non-Caltrans)

Capital Outlay Construction

Capital Outlay Support

Capital ROW

Project (BATA) Contingency

  Subtotal

Bayfront Expressway (SR84) Widening

Capital Outlay Construction

Capital Outlay Support

Capital ROW

Project (BATA) Contingency

  Subtotal

  Project Total (a)

 (a) Totals may be rounded

Current
Budget

(Dec 2001)

Current
Forecast

(Mar 2002)

3.8

0.0

0.0

0.0

3.8

26.7

4.7

0.1

2.4

33.8

37.6

3.8

0.0

0.0

0.0

3.8

26.7

4.7

0.1

2.4

33.8

37.6

COST STATUS 
($ Million) Variance

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

Expended 
to Date

(7/98 – 01/02) Notes

3.7

0.0

0.0

3.7

0.0

3.9

0.0

3.9

7.6

Baseline
(June 2000)

Apr 00

Mar 03

Mar 03

Construction Contract Completion

US 101/University Avenue Interchange 
Reconstruction (Non-Caltrans)

Bayfront Expressway (SR84) Widening

Project

New Facility Open to Traffic

Current
(Dec 2001)

Forecast
(Mar 2002)

Apr 00

Apr 04

Apr 04

Apr 00

Apr 04

Apr 04

SCHEDULE STATUS Variance

0

0

0

Notes

NOTES ACTION

A.  The contract is now being bid with A+B 
specification.  The construction completion date will 
be revised after award of the contract and submittal 
of the contractor's schedule.

No action

A
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APPENDIX A – LIST OF PROJECT BUDGET ADJUSTMENTS

DEFINITIONS:

Baseline Budget (June 2000):  Baseline budgets as established by BATA in June 2000 for each project 
 within the overall program.

Current Budget:  Budget currently serving as the baseline for monitoring purposes.  The 
 current budget is equal to the established June 2000 budget, plus or 
 minus any adjustment as listed below.

Project Baseline Adjustments

Date Description of Adjustment

Current Budgets for allocated capital outlay adjusted by BATA to reflect current Caltrans 
construction contract allotments.

Current Budgets for the Benicia-Martinez and Richmond-San Rafael Bridge projects 
revised to reflect new funding from Non-BATA sources per agreements with Caltrans and 
a Prop. 192 refund from Caltrans related to the Carquinez Bridge project.

Current Budget for the Benicia-Martinez bridge revised to reflect allocations by BATA.

Current Budget for the Carquinez Bridge revised by BATA.

Current Budget for the Benicia-Martinez Bridge revised by BATA.

Current Budgets for the Benicia-Martinez and San Mateo-Hayward Bridges revised  
by BATA.

10/2000 

11/2000

01/2001 

03/2001

10/2001

12/2001
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APPENDIX B – APPROVED CONTRACT CHANGE ORDERS (CCO)
FOR MARCH 2002
BENICIA-MARTINEZ BRIDGE

Main Span
04-006034

    Subtotal

Bridge/
Contract

CCO
Number1 CCO Description

Funding
Source2

Cost
($1000's) Schedule

Impacts

Totals for 
March 20023

    Subtotal

    Subtotal

1�Only approved CCOs for the month are listed in Appendix B.  

2�Funding Source(s)�
� S = Supplemental work�
� C = Construction contingency

3�Approved CCO cost total is within the approved current contract budget. 

Toll Plaza
04-006044

South Approach
04-006094

No approved contract change orders 
for March 2002.

Contract awaiting approval by HQ.

Contract is complete.

I-680/I-780
Interchange
04-006064

Additional Funds for Partnering
Testing of Tile-covered Concrete Slab
Signal Foundation Redesign
Federal Trainee Program

3.2
13
21
22

C
C
C
S

15.0
  1.0
32.8
  4.0

52.8

52.8
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APPENDIX B – APPROVED CONTRACT CHANGE ORDERS (CCO)
FOR MARCH 2002
CARQUINEZ BRIDGE

1�Only approved CCOs for the month are listed in Appendix B. 

2�Funding Source(s)
� S = Supplemental work
� C = Construction contingency
�
3�Approved CCO cost total is within the approved current contract budget. 

Carquinez Bridge 
Replacement
04-013014

Maintenance 
Facility
04-013084

South Approach and
Crockett Interchange
04-013054

    Subtotal

    Subtotal    

Bridge/
Contract

    Subtotal

CCO
Number1 CCO Description

Funding
Source2

Cost
($1000's) Schedule

Impacts

Totals for 
March 20023

No approved contract change orders for 
March 2002.

22
49-1
52
62
74

Revised Drawing Layouts R1, R2, R2A
Cable Storage - Revised Payment Method
Toll Plaza Parking, Stage 3 Phase 1B
Drainage at North Anchorage
SCADA Field Changes

C
C
C
C
C

263.6
(17.9)

8.8
97.0
5.0

356.6
10
12

14-S1
15
18
19
29
34

35-S1
35-S2
36-S3

44
56
59
61
69
70
75
80
81
82

Revised Median Structural Section
Retaining Wall R4 CP Changes
More Buried Man-Made Objects
"A4W" Line-Bent 7 Structural Steel Conflicts
EBMUD Water Service on Existing Bridge
Redesign Drainage System 22
Pedestrian Access Along Pomona Street
Revised Final Pay for Sign Structure
Revised Drainage System 23
Accelerate Drainage System 23
Fire Alarm System in C&H Yard
Roadway Changes near Retaining Wall
Structural Backfill at Retaining Wall
Repair D3 PCC Pavement
SWPPP Sampling & Analysis Plan
CISS Pipe Piles-Bent 5L-NDT
PTFE Bearings for Crockett Viaduct
Purchase "A4W" Line-Bent 7 Struct. Steel
RW1 Pile 15 Storm Pipe Damaged
MBGR Anchor Assembly
PCC Pavement Transverse Joint Sealer

C
C
C
C
S
C

C/S
C
C
C
S
C
C
C
S
C
C
C
C
C
C

(110.7)
0.0

100.0
38.6
61.5
34.8
15.6
2.7

46.1
12.0
7.0

(11.6)
24.4
15.5
25.0
0.0
0.8

76.0
100.0

6.5
10.5

454.7

811.4
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APPENDIX B – APPROVED CONTRACT CHANGE ORDERS (CCO)
FOR MARCH 2002
SAN MATEO-HAYWARD BRIDGE

Pedestrian
Overcrossing
04-045044

Bridge/
Contract

CCO
Number1 CCO Description

Funding
Source2

Cost
($1000's) Schedule

Impacts

Totals for 
March 20023

1�Only approved CCOs for the month are listed in Appendix B.  

2�Funding Source(s)
� S = Supplemental work
� C = Construction contingency
�
3�Approved CCO cost total is within the approved current contract budget. 

No approved contract change orders for 
March 2002

Widen Roadway
04-045034

Contract is complete.

    Subtotal

Subtotal

    Subtotal

Widen Trestle
04-045014

Mini-Toll Plaza 
04-045024

24
40
41
42

5
6
8

5.6
5.0

50.0
17.9

13.3
5.2

10.0

C
S
C
C

C
C
C

Modify Bent 1080 (Skewed bent cap)
Prepare Sampling & Analysis Plan (SWPP)
Modify PC/PS Panels (Panel Mod #4)
Relocate 30/50 Pair Communication Cable

Canopy Roof Drain
Extended Concrete Rail
Existing Underground Conduits - Duct Bank

78.6

28.6

107.2
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APPENDIX C – PROJECT COST SUMMARY DETAILS

EA 
Number

00609x
006099
006094

00603x
006039
006034

00604x
006049
006044

00605x
006059
006054

00606x
006069
006064

South Approach
Capital Outlay Support
Capital Right of Way
Capital Outlay 
 � Total South Approach
New Bridge
Capital Outlay Support
Capital Right of Way
Capital Outlay 
Non-BATA Funding
� Total New Bridge
Toll Plaza & Administration Building
Capital Outlay Support
Capital Right of Way
Capital Outlay 
� Total Toll Plaza & Admin.
I-680/Marina Vista Interchange
Capital Outlay Support
Capital Right of Way
Capital Outlay 
� Total I-680/MV I/C
I-680/I-780 Interchange
Capital Outlay Support
Capital Right of Way
Capital Outlay 
Non-BATA Funding
� Total I-680/I-780 I/C

Baseline
Budget
 Jun-00

Current 
Budget
Dec-01

3.5
7.0
6.0

16.5

31.9
4.1

247.3
0.0

283.3

6.2
0.0

22.8
29.1

10.7
7.4

43.2
61.4

18.7
1.7

80.8
0.0

101.2

4.0
7.7
7.0

18.8

36.0
2.5

306.7
10.1

355.3

10.3
0.0

29.7
40.0

15.7
2.5

51.3
69.5

25.7
1.7

54.7
20.9

103.0

Current 
Forecast
Mar-02

4.0
7.7
7.0

18.8

36.0
2.5

306.7
10.1

355.3

10.3
0.0

21.2
31.5

15.7
2.5

51.3
69.5

25.7
1.7

54.7
20.9

103.0

Expended1 
to Date

(7/98 – 01/02)
Net 

Change

0.0
0.0
0.0
0.0

0.0
0.0
0.0
0.0
0.0

0.0
0.0

-8.5
-8.5

0.0
0.0
0.0
0.0

0.0
0.0
0.0
0.0
0.0

Northern Bridge Group

3.5
7.7
6.3

17.5

13.9
0.7
7.9

22.6

4.7
0.0
0.0
4.7

7.7
0.8
0.0
8.5

11.2
1.2
0.0

12.4

Note

The following sheets provide detailed cost information for each of the bridge projects.  Capital Outlay 
Support (Engineering), Capital Right-of-Way and Capital Outlay are shown for each of the projects.  The 
Project (BATA) Contingency, as well as the bridge projects totals, is shown at the end of each bridge 
summary.

Definitions:
1. Capital Outlay Support includes both Caltrans and Architectural/Engineering (A/E) consultant support.
2. Capital Right of Way includes acquisition, loss of goodwill, demolition, utilities relocations, relocation 
assistance, title costs, and sale of excess lands.
3. Capital Outlay includes construction bid terms, external third party agreements, state-furnished 
materials, supplemental construction work, and construction contingencies.

Project 2003 – New Benicia-Martinez Bridge

1� Unaudited

Project Cost Summaries
          ($ Millions)
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Appendix C – Project  Cost  Summary Details  (cont’d)

EA 
Number

Other Budgeted Capital

Capital Outlay Support

Capital Right of Way

Capital Outlay 

 Total Other Budgeted Capital

Total Capital Outlay Support

Total Capital Right of Way

Total Capital Outlay 

Non-BATA Funding

Project Contingency (BATA)

 Total New Benicia-Martinez Bridge

Project 3002 – Carquinez Bridge Replacement

Replacement Bridge & North Approach 

Capital Outlay Support

Capital Right of Way

Capital Outlay 

  Total Replacement Bridge &  
 N. Approach

South Approach & Interchange

Capital Outlay Support

Capital Right of Way

Capital Outlay 

 Total South Approach & I/C

Maintenance Facility Phase I & II

Capital Outlay Support

Capital Right of Way

Capital Outlay 

  Total Maint. Facility Ph I & II

Demolition – 1927 Bridge

Capital Outlay Support

Capital Right of Way

Capital Outlay 

 Total Demo – 1927 Bridge

Baseline
Budget
 Jun-00

Current 
Budget
Dec-01

7.1

0.9

28.1

36.1

78.2

21.1

428.2

0.0

58.4

586.0

7.4

0.0

30.0

37.4

99.1

14.4

479.5

31.0

28.8

652.8

Current 
Forecast
Mar-02

7.4

0.0

30.0

37.4

99.1

14.4

471.0

31.0

37.3

652.8

Expended 
to Date

(7/98 – 01/02)
Net 

Change

0.0

0.0

0.0

0.0

0.0

0.0

-8.5

0.0

8.5

0.0

1.0

0.0

1.7

2.7

42.0

10.5

15.9

0.0

68.4

Note

Project 2003 – New Benicia-Martinez Bridge (cont'd)

(a)

 

01301x

013019

013014

 
 

01305x

013059

013054

01309x

013099

013094

 

17.7

3.0

213.7

234.4
 

22.7

5.0

116.0

143.7

0.7

1.6

7.0

9.3

2.0

0.0

16.0

18.0

47.7

3.0

243.1

293.9
  

32.4

5.0

73.9

111.3

4.8

1.6

8.1

14.6

4.1

0.0

16.0

20.1

47.7

3.0

243.1

293.9
 

32.4

5.0

73.9

111.3

4.8

1.6

8.1

14.6

4.1

0.0

16.0

20.1

0.0

0.0

0.0

0.0
 

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

33.0

3.0

146.0

182.0
 

16.3

4.5

20.3

41.2

3.5

1.4

5.5

10.4

0.2

0.0

0.0

0.2

(b)

(c)

(d)

Notes

(a) Includes EA 00601*, 00608*, 0060A*, 0060C*, 0060F*, 0060G*, 0060H*

(b)  Includes EA 00453*, 01301*, 01303*, 01304*

(c)  Includes EA 01302*, 01305*, 04700*

(d) Includes EA 00607*, 01308*



BAY AREA TOLL AUTHORITY

Regional Measure 1 Toll Bridge Project
Project Monitoring Program

C-302009/Mar

Appendix C – Project  Cost  Summary Details  (cont’d)

EA 
Number

Other Budgeted Capital 

Capital Outlay Support

Capital Right of Way

Capital Outlay 

 Total Other Budgeted Capital

Total Capital Outlay Support

Total Capital Right of Way

Total Capital Outlay 

Project (BATA) Contingency

 Total Carquinez Bridge

Baseline
Budget
 Jun-00

Current 
Budget
Dec-01

0.6

0.0

10.6

11.2

43.7

9.6

363.3

16.5

433.2

7.7

1.5

13.6

22.8

96.8

11.1

354.8

17.1

479.8

Current 
Forecast
Mar-02

7.7

1.5

13.6

22.8

96.8

11.1

354.8

17.1

479.8

Expended 
to Date

(7/98 – 01/02)
Net 

Change

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

1.1

0.0

5.7

6.8

54.1

8.9

177.5

240.6

Note

Project 3002 - Carquinez Bridge Replacement (cont'd)

(e)

0438Ux

0438U9

0438U4

5.4

0.0

33.9

0.0

6.1

45.4

0.7

0.0

0.0

34.6

0.0

35.4

0.7

0.0

0.0

34.6

0.0

35.4

0.0

0.0

0.0

0.0

0.0

0.0

0.7

0.0

0.0

0.7

(f)

(c)

Notes

(e)  Includes EA 01306*, 01307*, 0130A*, 0130C*, 0130D*, 0130F*, 0130G*, 0130H*, 0130J*, 0130X* 

(f)  Includes EA 04382*, 04383*, 0438U*

(g)  Total reimbursements made to the City of Richmond for current allocation.

Project 4003 – Richmond-San Rafael Bridge – West Trestle and Fender Rehabilitation 

Capital Outlay Support

Capital Right of Way

Capital Outlay 

Non-BATA Funding

Project (BATA) Contingency 

 Total R-SR Bridge – W. Trestle &
 Fender Rehabilitation

04152x

041529

041524

9.0

0.0

33.0

0.0

11.4

53.4

5.0

0.0

33.0

4.0

11.4

53.4

5.0

0.0

33.0

4.0

11.4

53.4

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

Project 4002 – Richmond-San Rafael Bridge – Deck Rehabilitation

Capital Outlay Support

Capital Right of Way

Capital Outlay 

Non-BATA Funding

Project (BATA) Contingency

 Total R-SR Bridge – Deck Replace

Richmond Parkway (Non-Caltrans)

Capital Outlay Support

Capital Right of Way

Capital Outlay 

 Total Richmond Parkway

Total Northern Bridge Group

non-Caltrans

non-Caltrans

non-Caltrans

0.0

0.0

5.9

5.9

1123.9

0.0

0.0

5.9

5.9

1227.2

0.0

0.0

5.9

5.9

1227.2

0.0

0.0

0.0

0.0

0.0

0.0

0.0

2.4

2.4

312.2

(g)
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Appendix C – Project  Cost  Summary Details  (cont’d)

EA 
Number

04501x

045019

045014

04503x

045039

045034

04502x

045029

045024

Widen Trestle  

Capital Outlay Support

Capital Right of Way

Capital Outlay 

  Total Widen Trestle

Widen Roadway

Capital Outlay Support

Capital Right of Way

Capital Outlay

  Total Widen Roadway

Construct Mini Toll Plaza 

Capital Outlay Support

Capital Right of Way

Capital Outlay 

  Total Mini Toll Plaza

Other Budgeted Capital 

Capital Outlay Support

Capital Right of Way

Capital Outlay 

  Total Other Budgeted Capital

Total Capital Outlay Support

Total Capital Right of Way

Total Capital Outlay 

Project (BATA) Contingency 

 Total San Mateo-Hayward Bridge 
 Widening

Baseline
Budget
 Jun-00

Current 
Budget
Dec-01

7.9

0.0

124.8

132.7

4.3

1.0

29.2

34.5

1.7

0.0

4.4

6.1

1.6

0.5

8.9

11.0

15.5

1.5

167.3

19.3

203.6

14.8

0.0

128.9

143.7

6.0

0.0

26.0

32.0

3.8

0.0

6.3

10.1

7.0

1.9

8.9

17.8

31.6

1.9

170.0

13.9

217.5

Current 
Forecast
Mar-02

14.8

0.0

128.9

143.7

6.0

0.0

26.0

32.0

3.8

0.0

6.3

10.1

7.0

1.9

8.9

17.8

31.6

1.9

170.0

13.9

217.5

Expended 
to Date

(7/98 – 01/02)
Net 

Change

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

10.8

0.0

87.7

98.5

7.0

0.0

25.0

32.1

1.3

0.0

1.3

2.6

2.2

0.5

0.0

2.7

21.5

0.5

114.0

136.0

Note

Project 6004 – San Mateo-Hayward Bridge Widening 

(h)

(i)

Notes:

(h) Includes EA 04501*

(i) Includes EA 00305*, 04504*, 04505*, 04506*, 04507*, 04508*, 04509*

San Mateo-Hayward Bridge – West Approach Replacement Planting  

Capital Outlay Support

Capital Right of Way

Capital Outlay 

Project (BATA) Contingency

Total SM-H Bridge W. Approach
Replacement Planting

04860x

048609

048604

0.1

0.0

0.2

0.1

0.4

0.1

0.0

0.2

0.1

0.4

0.1

0.0

0.2

0.1

0.4

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

Southern Bridge Group
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Appendix C – Project  Cost  Summary Details  (cont’d)

EA 
Number

23317x

233179

233174

Capital Outlay Support

Capital Right of Way

Capital Outlay 

Non-BATA Funding

Project (BATA) Contingency 

 Total I-880/SR-92 I/C Improve.

Baseline
Budget
 Jun-00

Current 
Budget
Dec-01

20.8

8.0

70.3

0.0

25.1

124.2

20.8

8.0

70.3

10.0

25.1

134.2

Current 
Forecast
Mar-02

20.8

8.0

70.3

10.0

25.1

134.2

Expended 
to Date

(7/98 – 01/02)
Net 

Change

0.0

0.0

0.0

0.0

0.0

0.0

6.5

0.0

0.0

6.5

 (j)

Note

I-880/SR-92 Interchange Improvement 

(k)

(l)

Notes:

(j) Includes EA 01601* and 01602*

(k) Total reimbursements made to the City of East Palo Alto for current allocations

(l) Includes EA 01511* and 01512*

Dumbarton Bridge West Approach Projects  

US101/University Avenue Interchange Reconstruction (non-Caltrans)

Capital Outlay Support

Capital Right of Way

Capital Outlay 

  Total US-101/University Ave.

Bayfront Expressway (SR-84) Widening 

Capital Outlay Support

Capital Right of Way

Capital Outlay 

Project (BATA) Contingency

  Total Bayfront Expressway (SR-84)

Total Dumbarton Bridge W. Approach

Total Southern Bridge Group

00487x

004879

004874

0.0

0.0

3.8

3.8

4.4

1.3

24.8

3.3

33.8

37.6

365.7

0.0

0.0

3.8

3.8

4.7

0.1

26.7

2.4

33.8

37.6

389.6

0.0

0.0

3.8

3.8

4.7

0.1

26.7

2.4

33.8

37.6

389.6

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

3.7

3.7

3.9

0.0

0.0

3.9

7.6

150.2

General Notes:

1. Capital outlay support includes both Caltrans and Architectural/Engineering (A/E) consultant support.

2. Capital right of way includes acquisition, loss of goodwill, demolition, utilities relocations, relocation assistance, titl

 costs, and sale of excess lands.

3.  Capital outlay includes construction bid items, supplemental construction work, state furnished materials, 

 construction contingencies, and external third party agreements.


